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Inter-Agency Management Integration Team (IAMIT) 
Meeting Minutes 

June 1, 2016 

Topic: IAMIT Decision, TPA Change Control Form M-45-15-01 Dispute 

The !AMIT discussed the path forward on disapproved TP A change control form 
M-45-15-01 , interim milestone M-045-92 installation of barriers dispute. DOE 
stated that after discussion with internal staff that the position that was discussed 
at the May 19, 2016 !AMIT had not changed from letting the dispute proceed to a 
director' s determination that is due in fourteen days. Ecology ' s position on the 
dispute is that it will accept the milestone changes that were proposed in the M-
45-15-01 change control form following internal text update and agency legal 
review. The dispute will be resolved following agency approval of the change 
control form. Ecology and ORP staff will work together to finalize and gain 
approval of the TP A change control form. In regards to a penalty, Ecology is 
performing internal discussions to finalize the path forward and will discuss the 
approach with ORP prior to taking action. 

ORP proposed to meet with Ecology staff in August on the system plan, funding 
profile and the establishment of priority' s as ORP is committed to open 
communication and no surprises on funding and the resulting impacts. It was 
agreed to meet two weeks after the expected continuing resolution is enacted. 
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